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Å Bond Summary 
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Agenda: 



Bond Summary: 
Total Expenditures to Date 

Å $71,320,000 Budget 

Å $44,743,527 Encumbered 

Å 63%  Of Total 
 

Schedules 
Å Package A (Jones, RR, CTE, & Ag.) 

Å $37,744,240 Contract 

Å On Schedule 

Å Complete by Fall 2017 

Å Package B (Schultz & Bus Paving) 
Å $2,956,525 Budget 

Å On Schedule 

Å Receive Proposals 6/30/16 

Å Complete by January 2017 

Å Package C (Mechanical/Electrical)  
Å $7,620,479 Budget 

Å On Schedule (Start Design Fall ‘16) 

Å Out to Bid 2/21/17 

Å Complete by Fall 2017 

Å Miscellaneous (Portables, Paving, Buses, 
Technology) 
Å Portables (3 purchased 6 pending) 

Å Stadium Parking Complete 

Å Bus Purchases (10 ordered) 

Å Technology and Access Control (Summer 2016) 
 

 

 

 

 

 

 

 

 



Å Budget Review 
Å $37,744,240  Contract Amount 

Å $834,100.00 Billed to Date 

 

 

 

 

 

 

Package A: (Jones, Roberts Road, CTE/Ag) 



Å Project Update 
Å Site clearing is complete 

Å Stripping of topsoil underway 

Å Shop drawings underway 

Å Schedule 
Å No rain delays claimed (as of 6/1/16) 

Å On schedule for Fall 2017 open 

Å Look Ahead 
Å Select fill (next week) 

Å Drilled piers (within 2 weeks) 

Å Geothermal wells (July 1st) 

Å Groundbreaking to be re-scheduled in 
near future 

 

 

 

 

 

 

Jones Elementary School: 



Jones Elementary School: 
Å Project Update 

Å Site clearing is complete 

Å Stripping of topsoil underway 

Å Shop drawings underway 

Å Schedule 
Å No rain delays claimed (as of 6/1/16) 

Å On schedule for Fall 2017 open 

Å Look Ahead 
Å Select fill (next week) 

Å Drilled piers (within 2 weeks) 

Å Geothermal wells (July 1st) 

Å Groundbreaking to be re-scheduled in 
near future 
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Roberts Road Addition: 
Å Project Update 

Å Final Plat Filed 

Å Schedule 
Å Start Construction Summer 2016 

Å On Schedule for Fall 2017 Open 

Å Look Ahead 
Å Groundbreaking to be scheduled in 

June 

 

 

 

 

 

 



High School CTE & Ag: 
Å Project Update 

Å Preliminary Plat Filed 

Å Schedule 
Å Start Construction Summer 2016 

Å On Schedule for Fall 2017 Open 

Å Look Ahead 
Å Groundbreaking to be scheduled in 

June 
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Å Project Update 
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Å Schedule 
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Å On Schedule for Fall 2017 Open 

Å Look Ahead 
Å Groundbreaking to be scheduled in 
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Schultz Tennis & Track: 
Å Project Update 

Å Design 100% Complete 

Å Plans released for bidding June 9th 

Å Budget Review 
Å $2,956,525 

Å Schedule 
Å Receive Proposal 6/30/16 

Å Award Construction Contract 7/18/16 

Å Complete Bus Parking and Drainage 
Improvements  during summer 2016 

Å On Schedule for 1/17 Open 

Å Look Ahead 
Å Ground Breaking to be scheduled in July 

 

 

 

 

 

 

 



Thank You . . .  


